
Wo r l d  N u c l e a r  I n d u s t r y  S t a t u s  R e p o r t  20 2 5

Table 15 · Overview of Decommissioning Progress for Reactors in Germany Closed, 2015–2023

Reactor Capacity 
(MWe) Closure Date(a) Decommissioning 

Stage
Full System 

Decontamination

Grafenrheinfeld 1 275 30 June 2015 Hot-zone Completed in 2016

Gundremmingen-B 1 284 31 December 2017 Warm-up Planned for 2027

Philippsburg-2 1 402 31 December 2019 Hot-zone Completed in 2020

Brokdorf 1 410 31 December 2021 Warm-up Completed in 2023

Grohnde 1 360 31 December 2021 Warm-up Completed in 2023

Gundremmingen-C 1 288 31 December 2021 Warm-up Planned for 2029

Emsland 1 335 15 April 2023 Warm-up Completed in 2024

Isar-2 1 410 15 April 2023 Warm-up Completed in 2024

Neckarwestheim-2 1 310 15 April 2023 Warm-up Completed in 2023

Sources: Various, compiled by WNISR, 2025

Note: a - Last production




